
      Aug. 24, 2007

Salem Bedford 666 Elk Creek 2781 6087 Clark Nexsen Week of 08/13/2007 Completed Field 
Inspections

Salem Botetourt 817 Craig Creek 3534 6100 Clark Nexsen September, 2007 - Pending completion of repair work Has not started the field 
inspections

Salem Botetourt 685 Craig Creek 3496 6386 Clark Nexsen Week of 09/04/2007 Has not started the field 
inspections

Salem Patrick 772 Spoon Creek 13399 6153 Schwartz & Associates September, 2007 - Pending completion of repair work Has not started the field 
inspections

Richmond Richmond city 95 James River 21494 2835 Schwartz & Associates Week of 08/20/2007 - Week of 09/3/2007 Planning to begin the 
nightly inspections on 8/20 
from 8:30 pm-5:30 am (M-
Th). no weekends. 

Richmond Richmond city 161 Boulevard (Nickel) Bridge James River 21528 1826 TRC Week of 08/27/2007 - Week of 09/17/2007 Planning to begin on 8/27 
to inspect the top portion 
of the bridge. Climbing 
and Rigging work of the 
underside of the bridge 
will begin the week of 9/4. 

Hampton Roads York 17 George P. Coleman Bridge York River 19824 1946 Clark Nexsen Week of 08/20/2007 - Week of 09/10/2007 Inspection in progress - 
started on 8/20

Fredericksburg Middlesex 3 Robert O. Norris Jr. Bridge Rappahannock River 12083 1959 TRC Week of 08/20/2007 Inspection in progress - 
started on 8/20

Staunton Page 340 Jeremey's Run 13066 1004 Schwartz & Associates 08/18 - 19/2007 Completed Field 
Inspections

Staunton Page 340 Overall Run 13087 1990 Schwartz & Associates 08/17 - 18/2007 Completed Field 
Inspections

Staunton Warren 522 Shendandoah River South Fork 20272 1901 Schwartz & Associates 08/15 - 19/2007 Completed Field 
Inspections

Steel Deck Truss Inspection Schedule

District County/City Route Crossing Fed 
Struc. 

ID

VA 
Struc. 

No.

Inspect ByBridge Name Update as of 8/24/07Begin Inspection Date

Page 1 of 1


